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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On several welds, minor surface repair welding to correct VT defects was completed with 7018.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.
- On weld 'N', during the MT of the cope near the bottom of the weld, a centerline crack was found. It
extended about 50mm in length.
- They were grinding the copes at the starting sump areas of the ESW welds.

Other work around the Tower anchorage:
- They continued bolting the 13m external diaphragms. See Sami Daouk's diary for a list of labor and
details.

Conversations:
- I spoke with Pat Lowry and Mark Woods regarding giving approvals for weld repairs on the ESW welds.
Pat mentioned that METS recommends that we do not give any more approvals to do any repairs until we
get some information on the cause of the defects. After some discussion, Mark agreed.

- I spoke with ABF QC Manager Jim Bowers by phone, and informed him that we will not give any more
approvals to perform weld repairs until we receive some of the information on the cause of the defects. He
said that he did not believe that was necessary, and it might be about one week until the report on the
cause is finished. I asked to get some partial information or a draft copy, but he wanted to wait until the
report is finalized.

*********
Tower tie-back:
They pushed the erection tower to the East about another 25mm, and then they started to remove the
slack from the tie-back cables. See Sami Daouk's diary for a list of labor and details.

*********
I attended the weekly safety meeting from 08:00 until 08:45. The topic was welding safety.
.
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 4.00 2.00 0.00 6.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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